



Programme Timeline

QUEEN'S MARKET & HAMARA GHAR CAPACITY/VIABILITY STUDY



GOOD GROWTH FUND



● Actions ◆ Milestones

QUEEN'S MARKET & HAMARA GHAR CAPACITY/VIABILITY STUDY

Ref	Action	Issue or Publish Date	Notes
1	Publish the community engagement findings report on the Council's website and the proposed 14 month programme	January 2020	One week prior to the meetings with the residents of the Hamara Ghar, Traders and Leaseholders and Green Street Traders and Business Association
2	Meeting residents of the Hamara Ghar, Traders and Leaseholders and Green Street Traders and Business Association	January 2020	Meetings scheduled in the Mayors and Ward Cllrs diaries. Venue is the lounge at the Hamara Ghar for all three stakeholder meetings
3	Cabinet Report published on the Forward Plan of Key Decisions	January 2020	As Above. Incorporate or address any comments from the Mayor and/or Ward Cllrs
4	Cabinet Meeting	February 2020	Report presented to Cabinet for consideration and approval
5	Commissioning of Capacity and Viability studies for Queens Market and Hamara Ghar and Shaftesbury Road	June 2020	Mayor and Ward Cllrs to receive a copy of the commission scope for their information. This scope will also be published on the Council's website
6	Award of Contract for Capacity and Viability studies for Queens Market and Hamara Ghar and Shaftesbury Road	September 2020	Award of contact – Delegated Senior Officer Decision. The Mayor and Ward Cllrs will be advised of decision prior to publishing and receive a briefing note relating to this this
7	Present outline findings to the Local Community	January 2021	Present outline findings to the Local Community for initial comment and feedback
8	Present outline findings to the Local Community	March 2021	Present report and recommendations to the local community for consideration and comment
9	Present outline findings to the Local Community	April 2021	Present report and recommendations to the local community for consideration and comment
10	Submission of draft Capacity and Viability studies for Queens Market and Hamara Ghar and Shaftesbury Road	June 2021	Present outline findings to the Mayor and Ward Cllrs for initial comment and feedback

GOOD GROWTH FUND

Ref	Action	Issue or Publish Date	Notes
1	Cabinet Report published on the Forward Plan of Key Decisions	January 2020	As above. Incorporate or address any comments from the Mayor and/or Ward Cllrs
2	Community Workshops	January 2020	Community Workshops to understand local priorities for Queens Market and the high street to help inform the final Stage 2 bid to the GLA
3	Cabinet Meeting	February 2020	Report presented to Cabinet for consideration and approval
4	Submission of Stage 2 bid to the Good Growth Fund	February 2020	Subject to being successful at Stage 1 the Council will submit a Stage 2 bid to the GLA
5	Stage 2 Decision	March 2020	GLA announce whether the Council's bid has been successful and award capital grant funding for Green Street and Queens Market
6	Grant Agreement Signed	June 2020	Grant Agreement (capital funding) between the GLA and the Council is signed
7	Commission Design Services	July 2020	Queens Market and the public realm and public spaces projects
8	Tender for delivery partners	July 2020	Seeking partners to project manage, deliver and operate the affordable workspace and Creative Wellbeing Space
9	Cabinet Member Report for Award of Contracts	October 2020	Queens Market and the public realm and public spaces projects and secure partners to project manage, deliver and operate the affordable
10	Community Workshops	November 2020	Community co-design workshops with designers/architects for Queens Market and public realm/spaces and partners (Affordable workspace and Creative Wellbeing Space)
11	Community Workshops	January 2021	Community co-design workshops with designers/architects for Queens Market and public realm/spaces and partners (Affordable workspace and Creative Wellbeing Space)
12	Community Workshops	March 2021	Community co-design workshops with designers/architects for Queens Market and public realm/spaces and partners (Affordable workspace and Creative Wellbeing Space)
13	Works: Tender Period (6-8 months)	June 2021	Contract mobilisations for implementation phases (works) for Queens Market and public realm/spaces and partners (Affordable workspace and Creative Wellbeing Space)