

Ref	Themes and Actions	Delivery Date	CMT Lead	Commentary	New delivery date requested
Ref030	Strengthen the Education Partnership (and support sector-led improvement) through Newham Learning and develop a strategic vision for education in Newham	Sep-21	Tim Aldridge	New delivery date requested.  This action is partially complete and the Board functions have been strengthened with a committee and working group structure in place, tackling key issues across the learning and achievement space. The defined vision is through Pillar 2. Requested delivery date change to December to determine any further locally defined output.	Dec-21
Ref063	Increase digital access for CYP experiencing digital poverty	Sep-21	Tim Aldridge	This action is substantively complete but an extension to December 2021 is requested to enable time to seek confirmation with Brighter Futures colleagues.  Previous commentary: Digital Youth Map available with plans for development <a href="http://www.newhamyouthmap.co.uk">www.newhamyouthmap.co.uk</a> Library Digital Hubs allocated and Study hubs provided for 13-25 year olds (2 libraries each evening open, exclusively for YP 5-7.45pm) Digital giveaways to YP referred (devices) and also to VCS Range of new digital opportunities are being explored	Dec-21
Ref078b	Business support with free start-up space and mentoring for young entrepreneurs (space within local workspaces, council assets; mentoring from local business people) B) Ongoing progress reporting	Sep-21	Dave Hughes	Delivery date change requested. The Green Street Programme Manager is working in partnership with Meanwhile Space CIC to develop The Green Street Workspace (GSW). This will unlock the potential of underused car parking space, transforming it into a hub of creativity, enterprise and community for local entrepreneurs to collaborate and provide mutual support. Work on fit-out will begin early 2022.	Jan-22
Ref080	Source community mentors (e.g. from senior council staff, local businesses, third sector organisations) from a range of industries and backgrounds to provide support to and help identify future opportunities for young people going through Kickstart/pathways and other council programmes. This will be particularly important for certain groups of young people (e.g. care leavers, prison leavers).	Sep-21	Dave Hughes	Delivery date change requested. Our Newham is working with Ford (based at Here East) who have nominated members of their management team to act as mentors for young residents. Training for mentors is being organised by ELBA (East London Business Alliance). There will be no further extension to this action after Nov 21.	Nov-21
Ref081	Linking with Pillar 8, scope and develop new Good Growth Fund focussed specifically on the needs of young people	Sep-21	Dave Hughes	Delivery date change requested. Scoping work is in progress. There will be no further extension to delivery date after Nov 21.	Nov-21
Ref106	Provide additional resource and refreshed online offer to deal with initial impact of the end of the Furlough scheme	Sep-21	Dave Hughes	Delivery date change requested. Procurement process is ongoing for Our Newham Money and Our Newham Work website development. In addition, Our Newham offices are open to residents and form part of the Furlough Response Action Plan. There will be no further extension to delivery date after Dec 21.	Dec-21
Ref109	Develop a local presence on borough high streets	Mar-22	Dave Hughes	This action will be split for future reporting periods: - 109a Short-term plan for using existing council-owned spaces (libraries, community spaces, children's centres etc.) to establish a presence in high-streets to be developed by Inclusive Economy and Housing. - 109b Dependency identified with Future Newham - longer term plan to be developed in light of Future Newham (Assets Unlocked Programme).	None, provided for info only as requested at Pillar Review.
Ref113	Undertake research to understand the scale and nature of the borough's gig economy (budget required)	Mar-22	Dave Hughes	Initial scoping concluded in 2019, more up to date analysis required in line with Towards a Better Newham requirements and impact of COVID-19 on the Newham Economy. This action is being developed by Policy in partnership with Community Wealth Building. LBN Policy undertaking research into sector specific cooperative arrangements.	None, provided for info only as requested at Pillar Review.

Ref	Themes and Actions	Delivery Date	CMT Lead	Commentary	New delivery date requested
Ref149	Develop and implement a new Domestic Violence Strategy for Newham	Oct 21	Jamie Blake	There is ongoing work on the DA Strategy across the Authority which will be completed by December 21.	Dec-21
Ref157	Hate Crime Strategy	Oct-21	Jamie Blake	An assessment of Hate crime across the borough is ongoing and the delivery work is spread across council directorates. Once an assessment is done the coordination of services will be done and strategy completed.	Dec-21
Ref192a	Canning Town Procurement	Sept-21/Oct-21	Dave Hughes	New delivery date December 2021 proposed as part of the quarter 2 Pillar Review process.	Dec-21
Ref197b	Adult Learning Review - implementation	Sep-21	Dave Hughes	Delivery date change requested. Formal 45 day staff consultation launched on 22 September - consultation ends on 8 November, implementation Jan 22.	Jan-22
Ref382a	Develop the execution plan to tackle Digital Exclusion	Sep 21	Jessica Crowe	Past, present and future work have been mapped out but the full programme requires finalising and this will be done by November 2021. A co-ordinator is being recruited who will oversee the programme of works.	Nov-21
Ref343b	Report and monitor the outcomes supported and delivered through the now embedded approach to securing social value through procurement and tendering	Sep-21	Conrad Hall	The essential building blocks are now in place to enable the council better to track the social value outcomes achieved through its procurement processes, such as guidance to officers and an evaluation tool.  The outcomes to date for procurements agreed at Cabinet for the 2020/21 financial year will be reported, including actual contract performance against the social value contracted for, by March 2022, so that a full year's procurement cycle can be assessed	Mar-22